
CLEM LEMIRE ARTIFICIAL TURF FIELD PROJECT BUILDING COMMITTEE 
 

July 15, 2010 
 

Town Hall Conference Room #1 
 
 

MEETING MINUTES 
 
 

I. Call to order – the meeting was called to order at 7:00 pm. 
 

II. Roll call – Members present: Maureen Klett, Mike Lenares, Jay 
Bottalico, Kathy Zolad, Fred Callahan, Jeff Perillo, Bill DeBlasio, Don 
Woods, and Rich Khentigan. Others present: Bruce Till, 
Superintendent of Parks and Recreation; two members of the public; 
and Jeff Baron, Dir. of Admin. Services. 

 
III. Public participation – None. 

 
IV. Discuss and consider Milone and MacBroom proposal – the 

Committee expressed their individual opinions concerning the 
proposal. The consensus was that the Committee was favorably 
disposed toward the firm but that the fees should be lower. The Chair 
expressed her appreciation for the work of the Committee members in 
their consideration of the Milone and MacBroom proposal and in 
preparation for this discussion. 

 
V. Take action on professional design selection – Mr. Woods made a 

motion that Milone and MacBroom be asked to reconsider their fees, 
and if their fee is reduced to $70,000, plus the $4,000 for the Welti 
geotechnical investigation, that the Committee recommend acceptance 
of Milone and MacBroom’s proposal to the Town Council. Second by 
Mr. Khentigan. Mr. Woods amended his motion to read that Milone and 
MacBroom be asked to reconsider their fees, and if their fee is reduced 
to $70,000 or less, plus the $4,000 for the Welti geotechnical 
investigation, that the Committee recommend acceptance of Milone 
and MacBroom’s proposal to the Town Council.  Mr. Khentigan 
seconded the amendment. The amended motion passed unanimously 
by a vote of 9 Yes to 0 No.  Mr. Bottalico made a motion that Mike 
Lenares and Bruce Till conduct the negotiations with Milone and 
MacBroom. Second by Mr. Woods. The motion passed unanimously.   
Mr. Callahan made  a motion that the negotiations include the Town’s 
owning the plans once they are developed. Second by Mr. Bottalico. 
Discussion: the Town will want to use these plans for any continuation 
of the project beyond what current funding permits. The motion passed 



unanimously. Mr. Bottalico made a motion that the negotiations include 
changing Item 4 from the Standard Terms and Conditions from 
$250,000 of liability to $1,000,000. Second by Mr. Khentigan. The 
motion passed unanimously.  

 
VI. Other business pertinent to the Committee – Mr. Till informed the 

Committee that the State informed him that the study on the use of 
rubber materials on artificial turf fields has not been completed or 
released. The date of the next meeting was changed to August 12th 
and the August 19th meeting will be cancelled. 

 
VII. Public participation – None. 

 
VIII. Committee response to public participation – None. 
 
IX. Adjournment – the meeting adjourned at 7:52 PM.  


